


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	T	F	S	Aug 28, '16				
								S	M	T	W	T			
1			Documentation	0.5 days	Mon 8/29/16	Mon 8/29/16									
2			Hardware Operating Manual	1 day	Mon 8/29/16	Mon 8/29/16	1								
3			Hardware Operating Auto	6 days	Wed 8/31/16	Wed 9/7/16	8,9								
4			Hover Ideal	3 days	Mon 8/29/16	Wed 8/31/16	1								
5			Hover Non-Ideal	3 days	Tue 8/30/16	Thu 9/1/16	1,4								
6			Hover Auto	5 days	Thu 9/1/16	Wed 9/7/16	5,8,9,10								
7			Pixy Camera	5 days	Tue 8/30/16	Mon 9/5/16	1,8								
8			Choose Intelligence	0.5 days	Mon 8/29/16	Mon 8/29/16	1								
9			Implement Intelligence	5 days	Tue 8/30/16	Mon 9/5/16	8								
10			Program Reaction	12 days	Wed 8/31/16	Thu 9/15/16	9								
11			Determine Task	0.5 days	Mon 8/29/16	Mon 8/29/16									
12			Create Visual Cues	2 days	Wed 8/31/16	Thu 9/1/16	1,7								
13			Integrate System	15 days	Fri 9/2/16	Thu 9/22/16	1,2,3,4,5,6,7,8,9,1								

Project: pert chart.mpp
Date: Fri 8/26/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: pert chart.mpp
Date: Fri 8/26/16