


Documentation
Start: Mon 8/29/16 ID: 1
Finish: Mon 8/29/16 Dur: 0.5 days
Res:


Hardware Operating Manual
Start: Mon 8/29/16 ID: 2
Finish: Mon 8/29/16 Dur: 1 day
Res:


Hover Ideal
Start: Mon 8/29/16 ID: 4
Finish: Wed 8/31/16 Dur: 3 days
Res:

Choose Intelligence
Start: Mon 8/29/16 ID: 8
Finish: Mon 8/29/16 Dur: 0.5 days
Res:



Determine Task
Start: Mon 8/29/16 ID: 11
Finish: Mon 8/29/16 Dur: 0.5 days
Res:






Create Visual Cues


Start: Wed 8/31/16 ID: 12

Finish: Thu 9/1/16 Dur: 2 days

Res:



Hover Auto
Start: Thu 9/1/16 ID: 6
Finish: Wed 9/7/16 Dur: 5 days
Res:

















Integrate System

Start: Fri 9/2/16 ID: 13

Finish: Thu 9/22/16 Dur: 15 days

Res:

Project: pert chart.mpp
Date: Fri 8/26/16

Critical		Summary		Critical External	
Noncritical		Critical Inserted		External	
Critical Milestone		Inserted		Project Summary	
Milestone		Critical Marked		Highlighted Critical	
Critical Summary		Marked		Highlighted Noncritical	