

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	16							Sep 11, '16		
							M	T	W	T	F	S	S	M	T	
1		SAC rules	0 days	Tue 9/6/16	Tue 9/6/16											
2		choose robot chassis	0 days													
3		understand raspberry pi microprocessor	3 days	Thu 9/8/16	Mon 9/12/16											
4		link microprocessor to robot	1 day	Tue 9/13/16	Tue 9/13/16	3										
5		get robot to move on a flat surface	4 days	Wed 9/14/16	Mon 9/19/16	3, 4										
6		build first half of boulder course	1 day	Mon 9/19/16	Mon 9/19/16											
7		test robot on first half of boulder course	1 day	Tue 9/20/16	Tue 9/20/16	3, 4, 5, 6, 1										
8		make adjustments	5 days	Tue 9/20/16	Mon 9/26/16	5										
9		build second half of boulder course	1 day	Mon 9/26/16	Mon 9/26/16											
10		test robot on full course	1 day	Tue 9/27/16	Tue 9/27/16	1										
11		make adjustments	3 days	Tue 9/27/16	Thu 9/29/16	5, 8										
12		finalize	2 days	Fri 9/30/16	Mon 10/3/16	5, 8, 11										
13		documentation	1 day	Wed 10/5/16	Wed 10/5/16											


Project: Gantt Chart.mpp
Date: Tue 9/20/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	16							Sep 11, '16			
							M	T	W	T	F	S	S	M	T		
14		user guide	1 day	Wed 10/5/16	Wed 10/5/16												
15		final report	4 days	Tue 10/4/16	Fri 10/7/16	1, 3, 12											


Project: Gantt Chart.mpp
Date: Tue 9/20/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gantt Chart.mpp
 Date: Tue 9/20/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gantt Chart.mpp
Date: Tue 9/20/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			