


8/23/16

Work breakdown Structure

Time Estimate = (1x short + 4x Estimate + 1x long) / 6

Danger level: Green Yellow Red
 Part - dependency on other parts

WBS	SEL	TE	G	Part
1.1	---	---	G	---
1.2	---	---	Y	1.1, 1.2
2.1	---	---	---	---



Critical Path - Longest Path to completion

8/25/16

PT Robot	Time		Time
1. Get previous project	1/2 1/2 1	G	9. Demo Differences 1 3/4 2 G
2. Kinect program	1 3/4 2	G	
3. Determine Exercises	1/4 1/4 1/4	G	10. PT Input 1/4 1/4 1/4 G
4. Communications (Fit PC)	1 1 1	G	
5. Storage Details	5 6 7	Y	
6. choose Robot	1/4 1/4 1/4	G	
7. control Robot	6 10 12	Y	
8. Details of Comparison	1 3/4 2	G	