

ID	Task Mode	Task Name	Duration	Predecessors	Resource Names	Aug 28, '16							Sep 4, '16							Sep 11, '16						
						T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
1		Get Previous Project	0.58 days																							
2		Choose Kinect Program	1.5 days	1																						
3		Determine Physical Therapy Exercises	0.25 days	10																						
4		Choose Communication Platform Between PC and Kinect (Fit PC)	1 day	2																						
5		Determine Storage of Detected Motion	6 days	2																						
6		Choose Robot	0.25 days	3																						
7		Program the Control of the Robot	9.5 days	4,6																						
8		Determine Resolution of Exercise Comparison	1.5 days	2																						
9		Determine Demonstration Difference	1.5 days	7																						
10		Get Input from a Physical Therapist	0.25 days																							

Project: PhysicalTherapyRobot.m
Date: Wed 10/12/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			