









































ID		Task Mode	Task Name	Duration	Start	Finish	September 2016								
							22	25	28	31	3	6	9	12	15
1			Documentation/Review	0.5 days	Mon 8/29/16	Mon 8/29/16									
2			Implement Existing Project	3 days	Mon 8/29/16	Thu 9/1/16									
3			Pick Sensors to Utilize	0.75 days	Mon 8/29/16	Tue 8/30/16									
4			Implement Sensors	4 days	Thu 9/1/16	Wed 9/7/16									
5			Integrate Sensors	2 days	Wed 9/7/16	Fri 9/9/16									
6			Bio Input/Research	5 days	Fri 9/9/16	Thu 9/15/16									
7			Get plants	0.5 days	Fri 9/16/16	Fri 9/16/16									
8			Keep Plants Alive	30 days	Fri 9/16/16	Fri 10/28/16									
9			Implement Spectrometer	5 days	Fri 10/28/16	Fri 11/4/16									
10			Integrate System	7 days	Fri 11/4/16	Tue 11/15/16									
11			TroubleShoot	6 days	Wed 10/5/16	Wed 10/12/16									

Project: SpallettaGanttChart.mp
Date: Tue 10/11/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: SpallettaGanttChart.mp
Date: Tue 10/11/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			