


**Documentation/Review**  
Start: Mon 8/29/16 ID: 1  
Finish: Mon 8/29/16 Dur: 0.5 days  
Res:


**Implement Existing Project**  
Start: Mon 8/29/16 ID: 2  
Finish: Thu 9/1/16 Dur: 3 days  
Res:

**Pick Sensors to Utilize**  
Start: Mon 8/29/16 ID: 3  
Finish: Tue 8/30/16 Dur: 0.75 days  
Res:
















**Bio Input/Research**  
Start: Fri 9/9/16 ID: 6  
Finish: Thu 9/15/16 Dur: 5 days  
Res:

**Get plants**  
Start: Fri 9/16/16 ID: 7  
Finish: Fri 9/16/16 Dur: 0.5 days  
Res:





Project: SpallettaPertChart.mpp  
Date: Tue 10/11/16

|                    |   |                   |   |                         |   |
|--------------------|---|-------------------|---|-------------------------|---|
| Critical           |  | Summary           |  | Critical External       |  |
| Noncritical        |  | Critical Inserted |  | External                |  |
| Critical Milestone |  | Inserted          |  | Project Summary         |  |
| Milestone          |  | Critical Marked   |  | Highlighted Critical    |  |
| Critical Summary   |  | Marked            |  | Highlighted Noncritical |  |