

Get Previous Project

Start: Fri 8/26/16 ID: 1

Finish: Fri 8/26/16 Dur: 0.58 days

Res:

Choose Kinect Program

Start: Fri 8/26/16 ID: 2

Finish: Tue 8/30/16 Dur: 1.5 days

Res:

Get Input from a Physical Therapist

Start: Fri 8/26/16 ID: 10

Finish: Fri 8/26/16 Dur: 0.25 days


Res:

Determine Physical Therapy Exercises

Start: Mon 8/29/16 ID: 3

Finish: Mon 8/29/16 Dur: 0.25 days

Res:



















Determine Demonstration Difference

Start: Tue 9/13/16 ID: 9

Finish: Thu 9/15/16 Dur: 1.5 days

Res:

Project: PhysicalTherapyRobot.m
Date: Wed 10/12/16

Critical		Summary		Critical External	
Noncritical		Critical Inserted		External	
Critical Milestone		Inserted		Project Summary	
Milestone		Critical Marked		Highlighted Critical	
Critical Summary		Marked		Highlighted Noncritical	